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Memorandum 

To:   Honorable Mayor Maso and Members of the Frisco City Council 
 
cc:  George Purefoy, City Manager 
  Cissy Sylo, P.E., Director of Engineering Services 

Elizabeth Metting, P.E., Asst. Director/City Engineer 
 
From:  Alyssa Sanders, Engineer In Training 
 
Date:  November 4, 2008 
 
Subject: Consider and act upon authorization for the City Manager to 

execute Change Order No. 3 to the Standard Form Agreement for 
Construction Services by and between the City of Frisco and 
Rebcon, Inc. for the construction of Wade Plaza Regional 
Detention Pond  

 

 
Action Requested:   City Council consideration and approval of authorization for the 
City Manager to execute Change Order No. 3 to the Standard Form Agreement for 
Construction Services by and between the City of Frisco and Rebcon, Inc. of Dallas, 
Texas, in the amount of $4,500.00 for the construction of Wade Plaza Regional 
Detention Pond. 
 
Background Information:   Wade Pond is a regional detention facility and is 
designed to collect runoff from neighboring properties.  Its secondary purpose is to 
provide an aesthetically pleasing water feature adjacent to the hike and bike trail 
located near the City of Frisco Athletic Center.  City Council awarded the bid for the 
construction of Wade Plaza Regional Detention Pond to Rebcon, Inc. at the August 
7, 2007 meeting.  The original contract included the construction of a 
retention/detention pond, culverts and associated paving, drainage, pond features 
and irrigation system.  The cost of the original contract was $1,221,470.00. 
 
Change Order No.1 was approved by City Council on February 19, 2008.  The costs 
associated with Change Order No.1 total $94,436.80, increasing the contract amount 
to $1,315,906.80 and addressed three items, which included the cost to excavate 
rock and construct a clay liner, additional erosion control measures, and a design 
change to revise culvert locations in order to avoid a franchise utility conflict. 
 
Change Order No.2 was approved by City Council on September 2, 2008.  The costs 
associated with Change Order No. 2 total $140,522.00, increasing the contract 
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amount to $1,456,428.80 and included field changes and quantity over/under runs for 
the project.  These items included the culvert modifications, a voltage booster, 
pavement removal and replacement, 1 inch PVC line, sidewalk and guardrail.   
 
Change Order No. 3 includes a 1 inch backflow stabilizer and stamped concrete pad.   
The exact height of the lake level stabilizer control outlet was not specified during the 
design phase.  In order to comply with Texas Commission on Environmental Quality 
(TCEQ) regulations, the outlet must be located above the 100-year water surface 
elevation and a backflow preventer must be installed to ensure potable water will not 
be contaminated.  As it was currently designed, the outlet was located below the 
required elevation.  The stamped concrete pad was added to alleviate any erosion 
that will occur from the outfall.  The additional cost for these items is $4,500.00. 
 

Items Amount 
1” Backflow Preventer $1,650.00 
Stamped Concrete Pad $2,850.00 
Net Total Change $4,500.00 

 
The net change for all items included in Change Order No. 3 totals $4,500.00.  The 
Approval of Change Order No. 3 increases the contract amount to $1,460,928.80. 
 
Alternatives:  City Council could consider the following alternatives: 
 

� Authorize the City Manager to execute Change Order No. 3 to the Standard 
Form Agreement for Construction Services by and between the City of Frisco 
and Rebcon, Inc.; 

� Deny approval and send back to staff with direction. 
 
Financial Considerations:  Execution of Change Order No. 3 increases the total 
cost of the Contract by $4,500.00, to an amount of $1,460,928.80.  Staff 
recommends that the costs associated with Change Order No. 3 be funded by the 
2004 General Obligation Bonds. 
 
Legal Review:  Not Applicable. 

 
Supporting Documents:  Supporting documents include the following items: 
 

� Project Location Map; 
� Copy of Change Order No. 3. 
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Staff Recommendation:  Staff recommends placement of this item on the 
November 4, 2008 City Council meeting agenda to consider and approve the 
authorization for the City Manager to execute Change Order No. 3 to the Standard 
Form Agreement for Construction Services by and between the City of Frisco and 
Rebcon, Inc. of Dallas, Texas, in the amount of $4,500.00 for the construction of 
Wade Plaza Regional Detention Pond.  Staff will be present at the meeting to 
address the City Council’s questions relating to this agenda item. 


